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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral modification is to: 

 
1. Obligate additional FY 03 funds in CLIN 0026 in the amount of $454,545 to purchase materials for the 

LO&SC contract. 
 

2. Retain funds in the amount of $45,455 for award fee (CLIN 0029AC) in contingent liability. 
 

3. Increase total contract value by $500,000. 
 

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page Ref CLIN    Changed From Changed To Net Change 
 SF 33  Block 20  $240,177,533.60 $240,632,078.60   $    454,545 
  
 13 of 65  0026   $ 35,513,873  $  35,968,418   $    454,545 
 13 of 65  0029AC   $      375,916  $       421,371   $      45,455 
 13 of 65  Total Award Fee  $   3,708,780  $    3,754,235   $      45,455 
 
 14a of 65 Total CLIN 0026- $ 38,167,378  $  38,621,923   $    454,545 
   0028 
 14a of 65 Total Award Fee  $   3,708,780  $    3,754,235   $      45,455 
   CLIN 0029 

14a of 65 Total FY 03  $  51,673,954  $  52,173,954   $    500,000  
 

16a of 65 Opt 5 Total  $  51,673,954  $  52,173,954   $    500,000  
 16a of 65 Summary Total  $273,540,282.60  $274,040,282.60   $    500,000 
 
 Total Net Change to Section B:  $454,545  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 

Page #  ACRN  Changed From  Changed To  Net Change 
  
 23e of 65 FA  $ 11,323,743  $  11,778,288  $ 454,545  
  
   Add PR #F50RMS32060600 = $454,545 (P00122) 
 
   Total Net Change in Section G: $454,545 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 Page 13 of 65   Page 13 of 65 
 Page 14a of 65   Page 14a of 65 
 Page 16a of 65   Page 16a of 65 
 Page 23e of 65   Page 23e of 65 
 

D. All other terms and conditions remain the same. 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management $          35,968,418 

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             35,513,873  $               454,545   $     35,968,418   

0027 Systems Management     $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -     $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,405,729 
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,405,028  $                      701   $       1,405,729   

0029AB Award Fee Pool      $            1,927,135 
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,976,549  $                (49,414)  $       1,927,135   

0029AC Award Fee Pool     $               421,371 
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  375,916  $                 45,455   $          421,371   

  TOTAL PROPOSED AWARD FEE       $            3,754,235 
Modification P00122 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description      Est. Cost  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

       

     
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       38,621,923  
        
  AWARD FEE (CLIN 0029)               $         3,754,235  
        
  ESTIMATED COST (CLIN 0030)        $         9,797,796  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       52,173,954  

Modification P00122 to F08650-98-C-0035
Page 14a of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 
 Launch Operations and Support Contract 

   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                 11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                 40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                 42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                 47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                 46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                 52,173,954.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                 32,987,584.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $              274,040,282.60  
     (Items 1-7)   
   
 Modification P00122 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 $ 11,778,288  
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
 PR# - F50LGP22601000 = $292,714  (P00098) 
 PR# - F50RMS31470600 = $1,090,909  (P00101) 
 PR# - F50RMS31470400 = $454,545  (P00102) 
              PR# - F13SLS32300800   = $ 83,636.00 (P00115) 
              PR # -F50LGP22601100  = $ 351,258 (P00121) 
              PR # -F50RMS31471300 = $ 93,507 (P00121) 
              PR # -F50RMS32060500 = $ 1,364 (P00121) 
              PR # -F50RMS31471500 = $ 38,961 (P00121) 
              PR# - F13SLS32300900  =  $ 8,364 (P00121) 
              PR# - F50RMS32060600  =  $ 454,545 (P00122) 
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 $ 917,434      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
              PR # -F50LGP22601100 =  $34,774 (P00121) 
 
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400      $8,979,008 
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 PR# - F11SLS30620300  = $500,000  (P00117) 
 PR# - F11SLS32040200  = $427,000  (P00118) 
 PR# - F11SLS31790100  = $180,000  (P00120) 
 PR# - F11SLS32040100  = $210,000  (P00120) 
              PR # -F11SLS31000200  = $11,500    (P00121) 
              PR # -F50LGP22601100 = $281,357 (P00121) 
              PR# -  F11SLS31990900 = $8,259 (P00121) 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $ 1,614,219  
 PR# - F50LGP22600900 = $1,517,623 (P00092) 
 PR# - F50LGP22601000 = $43,907  (P00098) 
              PR # -F50LGP22601100 =  $52,689 (P00121) 
 
FE 5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 28,450,749 
 PR# - F50LGP22600900 = $ 25,869,582 (P00092) 
 PR# - F50LGP22601000 = $863,507  (P00098) 
 PR# - F13SLS31480700 = $627,651  (P00105) 
              PR# - F50LGP22601100 = $1,036,210 (P00121) 
              PR# - F13SLS31480900 = $53,799 (P00121) 
 
FF 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400                  $ 13,636 
 PR# - F50RMS30930300 = $13,636 (P00111) 
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